PAT McCRORY

Governor

NICHOLAS J. TENNYSON

Secretary

Transportation

December 30, 2015

Contract No.: C203244

WBS Element No.: 17BP.14.P.6
TIP No.: N/A

F.A. No.: N/A

County: Henderson, Haywood

"3 Bridges in Haywood County and 1 in Henderson County"
Contractor: Astron General Contracting Company Inc.

MEMORANDUM TO: Mr. E. A. Green, P. E.
Division Engineer

FROM: Mr. R. A. Hancock, P. E. DecuSigned by:
State Construction Engineer @ A. Homorck / 78’
0F2A655AC4F34C5...
SUBJECT: Final Acceptance of Project

A final inspection for the above referenced project was held on November 17, 2015.

Mr. A. C. Cochran, Bridge Construction Engineer, has advised that all work on the project has
been completed. This will be your authority to accept it and take it over for maintenance as of
November 17, 2015.

This completes the entire project.

cc: Mr. J. F. Sullivan, IlI, P. E.
Mr. A. C. Powell, P. E.
Mr. S. L. Cannon, P. E.
Astron General Contracting Company Inc.

~——*Nothing Compares”__
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